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EG&G ROCKY FLATS, INC
ROCKY FLATS PLANT, P O BOX 464, GOLDEN, COLORADO 80402-0464 - (303) 966-7000

Aprit 30, 1982 92-RF-4858

Terry A Vaeth
Manager
DOE, RFO

Attn F R Lockhart

ADDITIONAL INFORMATION FOR EXTENSION REQUEST FOR OU 14 DRAFT RFI/RI WORK PLAN -
JEE-0326-82

Ref G W Baughmanitrto F R Lockhart, Extension Request for OU 12, OU13, and OU 14 Draft
RFI/R! Work Plans, Apni 21, 1992

In response to the above-referenced Environmental Protection Agency (EPA) letter, EG&G would
first like 1o make a revision The oniginal extension request from EG&G was for Operable Units (OUs)
12, 13 and 14 Work Plans While this request was being routed, we have been able to accelerate
development of the OUs12 and 13 Work Plans to meet the Interagency Agreement (IAG) deadhines
Therefore, the following response to EPA's request for further information is only addressing OU 14
which we have not been able to sufficiently accelerate, and which would still require an extension

The nature of all of EPA's questions center around the details of EG&G's contract award to develop
the Work Plan A detalled chronology of the process for OU 14 1s attached beginning with submittal
of the Statement of Work and purchase requistion package to EG&G Procurement on November 25,
1982 This chronology documents EG&G's efforts to meet this milestone

A contract to develop the Work Plan was awarded on Apnl 24, 1992 and work is now underway
However, this contract was awarded 21 working days belore the IAG milestone for submuttal to EPA
and the Colorado Department of Health (CDH) Ttus 1s not sufficient time for development of the
Work Plan, the DOE 21-day review time, and revisions to the document before regulatory agency
submittal EGA&G renterates the request for a schedule extension of six weeks moving the milestones
1o submittal of a draft report 1o EPA and CDH on July 3, 1992 and submital of the final Work Plan on

November 30, 1992

EG&G requests DOE discuss this 1ssue with EPA and CDH as quickly as possible, and provide EG&G
with imely direction on how to proceed Please call the EG&G Project Manager for OU 14,
C H Hayes, at 966-8559 if questions remain
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